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ESTIMATE RUN 10/13/2020

ESTIMATE SUMMARY 12:12:34

CONTID: C22927-COMBO   ESTIMATE NO: 0014 PROG 2005

PCN: 22591-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PKG 3PERCENT TIME:

PROJECT NO: NHPP0252-477                  

I-25 SOUTH GAP PACKAGE 3

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 130,812,716.67 PARTICIPATING $ $ 5,028,955.92

AWARD PROJECT AMT: 123,757,660.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
60,888.99

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -142,398.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

48.45%

67,437,820.34

5,028,955.92

5,089,844.91

4,947,446.03

$

$

$

$

63,374,896.33

0.00

63,374,896.33

1,157,491.32

64,532,387.65

-1,629,016.17

0.00

62,903,371.48

0.00

AMOUNT DUE 62,903,371.48 4,947,446.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,947,446.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

416.0 TIME ALLOW: 11/23/2022 ??:??:??

ORIG TIME ALLOW: 11/23/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2019

08/07/2019

09/25/2020

07/02/2019

07/29/2019

08/06/2019

08/07/2019
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.840

0.020

201-00000  
 

99,510.600.860

2,314.20

1.000

L S 

115,710.00000

0010 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

9,710.14000

0015 *Removal of Tree 515.000

0.000

202-00010  
 

224,411.25515.000

0.00

515.000

EACH

435.75000

0017 Rem Erosion Mat 0.000

0.000

202-00013  
 

0.000.000

0.00

2,041.000

SY  

16.70000

0020 *Removal of Headwall 4.000

0.000

202-00015  
 

4,032.004.000

0.00

6.000

EACH

1,008.00000

0025 *Removal of Inlet 12.000

0.000

202-00019  
 

11,844.0012.000

0.00

26.000

EACH

987.00000

0030 *Removal of Concrete Box Culvert 0.660

0.000

202-00020  
 

15,315.300.660

0.00

1.000

EACH

23,205.00000

0035 *Removal of Manhole 2.000

0.000

202-00021  
 

2,415.002.000

0.00

2.000

EACH

1,207.50000

0040 *Removal of Embankment Protector Type 3 3.000

0.000

202-00023  
 

1,260.003.000

0.00

3.000

EACH

420.00000

0045 *Removal of Pipe 1,501.000

29.000

202-00035  
 

40,162.501,530.000

761.25

2,587.000

LF  

26.25000

0050 *Removal of End Section 28.000

0.000

202-00037  
 

7,408.8028.000

0.00

36.000

EACH

264.60000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0052 Rem Elec Conduit 3,811.000

0.000

202-00040  
 

37,690.793,811.000

0.00

3,811.000

LF  

9.89000

0055 *Removal of Travel Time Indicator 11.000

0.000

202-00060  
 

13,328.7011.000

0.00

11.000

EACH

1,211.70000

0060 *Removal of Delineator 170.000

0.000

202-00090  
 

181.90170.000

0.00

746.000

EACH

1.07000

0065 *Removal of Riprap 29.000

0.000

202-00127  
 

563.4729.000

0.00

451.000

CY  

19.43000

0070 *Removal of Concrete Pavement 1,640.680

222.220

202-00210  
 

16,449.411,862.900

1,962.20

15,450.220

SY  

8.83000

0075 *Removal of Asphalt Mat 56,635.790

9,317.500

202-00220  
 

569,176.8965,953.290

80,410.03

98,515.000

SY  

8.63000

0080 *Removal of Asphalt Mat (Planing) 23,867.610

4,043.780

202-00240  
 

79,268.3527,911.390

11,484.34

211,009.000

SY  

2.84000

0085 *Removal of Asphalt Mat (Planing) (Special) 19,502.960

4,764.000

202-00246  
 

216,703.9524,266.960

42,542.52

30,368.000

SY  

8.93000

0087 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

25.53000

0090 *Removal of Rumble Strips 19,996.000

0.000

202-00248  
 

57,788.4419,996.000

0.00

46,250.000

LF  

2.89000

0095 *Removal of Pavement Marking 71,632.440

7,798.850

202-00250  
 

57,190.5379,431.290

5,615.17

220,969.000

SF  

0.72000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0097 Rem Port Present Str (FR36) 0.000

0.000

202-00500  
 

0.000.000

0.00

0.000

EACH

4,634.62000

0100 *Removal of Light Standard 21.000

1.000

202-00700  
 

17,763.9022.000

807.45

22.000

EACH

807.45000

0105 *Removal of Light Standard Foundation 16.000

1.000

202-00705  
 

13,726.6517.000

807.45

17.000

EACH

807.45000

0107 Rem Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

0.000

EACH

3,643.50000

0110 *Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

7.000

EACH

971.25000

0115 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

1.000

EACH

341.25000

0120 *Removal of Luminaire 14.000

1.000

202-00750  
 

6,063.7515.000

404.25

15.000

EACH

404.25000

0125 *Removal of Ground Sign 79.000

0.000

202-00810  
 

3,368.5679.000

0.00

143.000

EACH

42.64000

0130 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

53.30000

0135 *Removal of Dynamic Message Sign 1.000

0.000

202-00823  
 

20,994.751.000

0.00

1.000

EACH

20,994.75000

0140 *Removal of Pull Box 5.000

0.000

202-00827  
 

1,155.005.000

0.00

25.000

EACH

231.00000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Removal of Fence 47,778.000

9,122.000

202-01000  
 

19,346.0056,900.000

3,101.48

58,520.000

LF  

0.34000

0150 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

13.000

EACH

139.63000

0155 *Removal of Guardrail Type 3 20,314.500

4,924.000

202-01130  
 

165,816.9525,238.500

32,350.68

41,909.000

LF  

6.57000

0160 Removal of Guardrail Type 7 2,483.000

0.000

202-01170  
 

39,107.252,483.000

0.00

2,483.000

LF  

15.75000

0165 Removal of Median Barrier 4,123.000

0.000

202-01180  
 

26,840.734,123.000

0.00

4,123.000

LF  

6.51000

0170 *Removal of Tensioned Cable Barrier 4,168.000

1,588.440

202-01200  
 

20,089.985,756.440

5,543.66

9,595.000

LF  

3.49000

0175 Removal of End Anchorage 13.000

0.000

202-01300  
 

10,561.5913.000

0.00

38.000

EACH

812.43000

0180 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

3,675.00000

0185 *Clean Culvert (Special) (18" to 24" Culvert) 0.000

0.000

202-04003  
 

0.000.000

0.00

0.000

EACH

21.00000

0186 Clean Culvert (18" to 24" Culvert)--CO # 003 437.000

0.000

202-04008  
 

9,177.00437.000

0.00

2,606.000

LF  

21.00000

0190 *Clean Culvert (Special) (25" to 48" Culvert & up to 
4'x4' CBC)

0.000

0.000

202-04003  
 

0.000.000

0.00

0.000

EACH

32.55000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0191 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 
CBC)--CO # 003

818.000

0.000

202-04008  
 

26,625.90818.000

0.00

2,612.000

LF  

32.55000

0195 *Clean Culvert (Special) (CBC Greater than 4'x4 ') 0.000

0.000

202-04003  
 

0.000.000

0.00

0.000

EACH

56.70000

0196 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,528.000

0.000

202-04008  
 

86,637.601,528.000

0.00

1,794.000

LF  

56.70000

0200 *Sawing Asphalt Material (10 Inch) 90,246.700

10,217.000

202-05030  
 

316,460.66100,463.700

32,183.55

119,538.000

LF  

3.15000

0205 *Unsuitable Material 33,282.440

4,359.100

203-00050  
 

1,501,897.4537,641.540

173,928.09

37,641.540

CY  

39.90000

0210 *Embankment Material (Complete In Place) 241,066.320

19,199.800

203-00060  
 

3,784,269.38260,266.120

279,165.09

304,462.000

CY  

14.54000

0211 Emb Matl (CIP) (FR 21) 2,219.000

0.000

203-00060  
 

43,758.682,219.000

0.00

2,219.000

CY  

19.72000

0215 *Proof Rolling 55.500

7.000

203-01100  
 

9,515.6362.500

1,065.75

200.000

HOUR

152.25000

0218 Blading 9.000

2.000

203-01500  
 

2,252.2511.000

409.50

100.000

HOUR

204.75000

0220 *Backhoe 168.910

52.090

203-01510  
 

44,089.50221.000

10,391.96

221.000

HOUR

199.50000

0222 Dozing 4.000

0.000

203-01550  
 

1,428.004.000

0.00

100.000

HOUR

357.00000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Potholing 65.250

0.000

203-01597  
 

17,185.5465.250

0.00

1,200.000

HOUR

263.38000

0230 Laborer 203.750

73.000

203-02330  
 

14,108.72276.750

3,721.54

276.750

HOUR

50.98000

0235 *Filter Material (Class A) 418.710

2.560

206-00510  
 

38,040.68421.270

231.17

4,438.000

CY  

90.30000

0240 *Topsoil 21,373.870

0.000

207-00205  
 

150,472.0421,373.870

0.00

31,903.000

CY  

7.04000

0245 *Stockpile Topsoil 32,973.000

0.000

207-00210  
 

190,583.9432,973.000

0.00

48,029.800

CY  

5.78000

0250 *Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

2,581.000

CY  

18.90000

0255 *Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

2,581.000

CY  

17.33000

0260 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

1,200.000

CY  

95.55000

0265 *Erosion Log Type 1 (12 Inch) 3,782.000

700.000

208-00002  
 

23,306.404,482.000

3,640.00

32,000.000

LF  

5.20000

0267 Erosion Bales (Weed Free) 292.000

124.000

208-00011  
 

12,450.88416.000

3,711.32

416.000

EACH

29.93000

0270 *Erosion Log Type 1 (20 Inch) 26,279.000

3,550.000

208-00013  
 

202,837.2029,829.000

24,140.00

29,829.000

LF  

6.80000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Silt Fence 8,483.000

300.000

208-00020  
 

10,627.438,783.000

363.00

10,000.000

LF  

1.21000

0280 *Silt Fence (Reinforced) 30,000.000

2,853.000

208-00021  
 

103,815.4832,853.000

9,015.48

32,853.000

LF  

3.16000

0281 Silt Fence (Reinf) (Monofilament Type A) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

2.10000

0285 *Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

4,095.00000

0290 *Aggregate Bag 9,099.000

854.000

208-00035  
 

40,011.069,953.000

3,433.08

9,953.000

LF  

4.02000

0291 Aggregate Bag (Rubber Wattle)(CMO 20) 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

11.03000

0292 Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2 0) 0.000

0.000

208-00036  
 

0.000.000

0.00

0.000

LF  

4.48000

0295 *Rock Check Dam 12.000

0.000

208-00041  
 

17,640.0012.000

0.00

75.000

EACH

1,470.00000

0300 Concrete Washout Structure 1.000

0.000

208-00045  
 

3,978.181.000

0.00

6.000

EACH

3,978.18000

0305 Pre-fabricated Concrete Washout Structure (Type  1) 5.000

0.000

208-00046  
 

23,217.405.000

0.00

8.000

EACH

4,643.48000

0310 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

65.000

EACH

428.57000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Temporary Slope Drain 217.000

0.000

208-00060  
 

2,441.25217.000

0.00

465.000

LF  

11.25000

0320 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

4,095.00000

0325 *Maintenance Aggregate (Vehicle Tracking Pad) 148.040

0.000

208-00071  
 

11,036.38148.040

0.00

300.000

CY  

74.55000

0330 Pre-fabricated Vehicle Tracking Pad 15.000

-5.000

208-00075  
 

178,963.7010.000

-89,481.85

17.000

EACH

17,896.37000

0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000

0.000

0.000.000

0.00EACH

12,500.00000

0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 
0330-002

0.000

0.000

0.000.000

0.00EACH

12,500.00000

0330 MATERIAL ALLOWANCE Includes Additional Unit per  
0330-002

0.000

0.000

0.000.000

0.00EACH

12,500.00000

0335 *Removal and Disposal of Sediment (Labor) 2,263.000

487.500

208-00103  
 

140,220.492,750.500

24,852.75

2,750.500

HOUR

50.98000

0340 *Removal and Disposal of Sediment (Equipment) 103.300

7.500

208-00105  
 

18,355.13110.800

1,242.45

332.000

HOUR

165.66000

0345 *Sweeping (Sediment Removal) 1,654.000

179.380

208-00106  
 

301,847.681,833.380

29,533.12

2,000.000

HOUR

164.64000

0350 Erosion Control Management 0.380

0.025

208-00200  
 

683,305.140.405

42,179.33

1.000

L S 

1,687,173.19000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Temporary Berms 652.000

0.000

208-00300  
 

2,190.72652.000

0.00

21,000.000

LF  

3.36000

0360 Reset Pre-Fabricated Vehicle Tracking Pad 3.000

5.000

210-00075  
 

11,043.688.000

6,902.30

8.000

EACH

1,380.46000

0365 *Reset TV Cameras 1.000

0.000

210-00473  
 

5,769.751.000

0.00

2.000

EACH

5,769.75000

0370 *Reset Closed Circuit Television Pole 1.000

0.000

210-00475  
 

15,172.501.000

0.00

1.000

EACH

15,172.50000

0375 *Reset Ground Sign 0.500

0.000

210-00810  
 

213.200.500

0.00

3.000

EACH

426.39000

0380 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

266.50000

0385 Reset Sign Panel (Special) 8.500

6.000

210-00816  
 

31,927.7014.500

13,211.46

19.000

EACH

2,201.91000

0390 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

2,742.60000

0395 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

1,575.00000

0400 *Modify Inlet 5.000

0.000

210-04020  
 

13,125.005.000

0.00

7.000

EACH

2,625.00000

0405 *Modify Structure 2.000

3.000

210-04025  
 

18,375.005.000

11,025.00

5.000

EACH

3,675.00000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Seeding (Native) 25.210

1.750

212-00006  
 

17,187.0026.960

1,115.63

46.000

ACRE

637.50000

0415 *Seeding (Temporary) 12.230

0.100

212-00009  
 

4,623.7512.330

37.50

22.000

ACRE

375.00000

0420 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

10.000

ACRE

1,050.00000

0425 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.000

ACRE

1,366.07000

0430 *Soil Conditioning 25.190

1.750

212-00032  
 

82,263.1826.940

5,343.75

79.000

ACRE

3,053.57000

0435 *Mulching (Weed Free Straw) 4.990

0.000

213-00004  
 

3,207.824.990

0.00

56.000

ACRE

642.85000

0437 Spray-on Mulch Blanket 19.210

0.000

213-00012  
 

81,012.4119.210

0.00

19.210

ACRE

4,217.20000

0440 *Mulch Tackifier 998.000

0.000

213-00061  
 

2,135.72998.000

0.00

15,600.000

LB  

2.14000

0445 *Bonded Fiber Matrix 37.500

4.660

213-00150  
 

121,962.9842.160

13,480.73

42.160

ACRE

2,892.86000

0450 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

82,657.40000

0455 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

850.000

LF  

18.22000
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ITEM
NO.

ITEM
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QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD
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PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Live Brush Fascine 0.000

0.000

214-01012  
 

0.000.000

0.00

660.000

LF  

26.79000

0465 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

3,860.000

EACH

3.49000

0470 *Beaver Dam Analog 0.000

0.000

214-01130  
 

0.000.000

0.00

825.000

LF  

50.89000

0475 *Riprap Planting Pocket 0.000

0.000

214-01228  
 

0.000.000

0.00

0.000

EACH

34.28000

0480 *Nursery Stock Deep Rooted Container (DRC # 10)  0.000

0.000

214-01401  
 

0.000.000

0.00

3,570.000

EACH

5.36000

0485 *Nursery Stock Deep Rooted Container (DRC # 60)  0.000

0.000

214-01403  
 

0.000.000

0.00

9,015.000

EACH

7.50000

0490 *Nursery Stock Deep Rooted Container (DRC # 180 ) 0.000

0.000

214-01404  
 

0.000.000

0.00

860.000

EACH

34.28000

0495 *Soil Retention Blanket (Class 1) 13,420.980

8,451.940

216-00021  
 

45,714.4021,872.920

17,664.55

138,900.000

SY  

2.09000

0500 *Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

56.000

SY  

58.37000

0505 *Turf Reinforcement Mat (Class 1) 158.670

0.000

216-00301  
 

641.03158.670

0.00

15,400.000

SY  

4.04000

0510 *Turf Reinforcement Mat (Class 2) 7,741.610

470.000

216-00302  
 

44,260.588,211.610

2,533.30

8,400.000

SY  

5.39000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34
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0515 *Turf Reinforcement Mat (Class 3) 4,145.110

0.000

216-00303  
 

26,777.414,145.110

0.00

4,145.110

SY  

6.46000

0520 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

203.57000

0521 Herbicide Treatment CO # 003--HOUR 124.660

13.000

217-00020  
 

28,023.45137.660

2,646.41

150.000

HOUR

203.57000

0525 *Wildlife Biologist 168.050

8.500

240-00000  
 

19,104.48176.550

919.79

400.000

HOUR

108.21000

0530 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

400.000

HOUR

105.87000

0535 Netting 967.700

0.000

240-00020  
 

12,705.90967.700

0.00

3,000.000

SY  

13.13000

0540 *Aggregate Base Course (Class 6) 22,318.670

2,211.000

304-06007  
 

1,341,527.6524,529.670

120,919.59

53,436.000

CY  

54.69000

0545 *Hot Mix Asphalt (Patching) (Asphalt) 266.410

46.670

403-00720  
 

54,028.22313.080

8,053.84

2,273.000

TON 

172.57000

0550 *Stone Matrix Asphalt 1,303.930

0.000

403-09210  
 

136,573.631,303.930

0.00

19,206.000

TON 

104.74000

0555 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 73,574.090

15,067.920

403-33841  
 

6,035,634.4688,642.010

1,025,974.67

187,843.000

TON 

68.09000

0560 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 2,982.880

633.320

403-34841  
 

265,790.703,616.200

46,549.02

65,398.000

TON 

73.50000
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0565 *Emulsified Asphalt (Slow-Setting) 20,584.670

5,043.830

411-10255  
 

80,729.7725,628.500

15,888.06

112,685.000

GAL 

3.15000

0570 Concrete Pavement (Patching) 278.560

7.000

412-00190  
 

35,980.56285.560

882.00

902.000

SY  

126.00000

0572 Geotextile (Er Cont) (CL 1) 2,985.070

0.000

420-00102  
 

229,163.822,985.070

0.00

2,985.070

SY  

76.77000

0575 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

56.000

SY  

2.10000

0580 *Geotextile (Reinforcement) 76,633.520

9,358.890

420-00300  
 

497,036.1385,992.410

54,094.38

85,992.410

SY  

5.78000

0585 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

21,601.000

SY  

14.70000

0590 *Drilled Shaft (24 Inch) 21.670

0.000

503-00024  
 

8,327.7821.670

0.00

62.000

LF  

384.30000

0595 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

630.61000

0600 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

22.000

LF  

685.38000

0605 *Drilled Shaft (54 Inch) 82.580

85.070

503-00054  
 

143,458.11167.650

72,794.40

441.000

LF  

855.70000

0610 *Riprap (6 Inch) 76.830

0.000

506-00206  
 

7,341.1176.830

0.00

4,966.000

CY  

95.55000
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0615 *Riprap (12 Inch) 2,543.170

7.470

506-00212  
 

283,886.232,550.640

831.41

2,550.640

CY  

111.30000

0620 *Riprap (36 Inch) 0.000

0.000

506-00236  
 

0.000.000

0.00

1,100.000

CY  

169.05000

0625 *Soil Riprap (12 Inch) 345.270

0.000

506-00412  
 

50,754.69345.270

0.00

793.000

CY  

147.00000

0630 *18 Inch Reinforced Concrete Pipe (Complete In Place) 4,375.770

2,129.000

603-01185  
 

619,579.346,504.770

202,787.25

8,224.000

LF  

95.25000

0635 *24 Inch Reinforced Concrete Pipe (Complete In Place) 302.000

0.000

603-01245  
 

39,637.50302.000

0.00

694.000

LF  

131.25000

0640 *30 Inch Reinforced Concrete Pipe (Complete In Place) 75.000

0.000

603-01305  
 

12,206.2575.000

0.00

87.000

LF  

162.75000

0645 *36 Inch Reinforced Concrete Pipe (Complete In Place) 873.500

32.000

603-01365  
 

192,056.55905.500

6,787.20

1,228.000

LF  

212.10000

0650 *42 Inch Reinforced Concrete Pipe (Complete In Place) 416.000

0.000

603-01425  
 

138,253.44416.000

0.00

959.000

LF  

332.34000

0655 *54 Inch Reinforced Concrete Pipe (Complete In Place) 12.000

0.000

603-01545  
 

4,019.4012.000

0.00

30.000

LF  

334.95000

0660 *23x14 Inch Reinforced Concrete Pipe Elliptical  108.700

0.000

603-02180  
 

30,474.05108.700

0.00

114.000

LF  

280.35000

0665 *18 Inch Reinforced Concrete End Section 20.000

1.000

603-05018  
 

20,947.5021.000

997.50

21.000

EACH

997.50000
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0670 *24 Inch Reinforced Concrete End Section 10.000

0.000

603-05024  
 

11,550.0010.000

0.00

10.000

EACH

1,155.00000

0675 *30 Inch Reinforced Concrete End Section 7.000

0.000

603-05030  
 

9,555.007.000

0.00

7.000

EACH

1,365.00000

0680 *36 Inch Reinforced Concrete End Section 18.000

0.000

603-05036  
 

29,295.0018.000

0.00

18.000

EACH

1,627.50000

0685 *42 Inch Reinforced Concrete End Section 5.000

1.000

603-05042  
 

10,710.006.000

1,785.00

6.000

EACH

1,785.00000

0690 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000

0.000

603-05118  
 

1,365.001.000

0.00

1.000

EACH

1,365.00000

0695 *6x6 Foot Concrete Box Culvert (Precast) 11.000

0.000

603-70606  
 

24,428.2511.000

0.00

12.000

LF  

2,220.75000

0700 *6x7 Foot Concrete Box Culvert (Precast) 7.500

0.000

603-70607  
 

25,357.507.500

0.00

7.500

LF  

3,381.00000

0705 *8x8 Foot Concrete Box Culvert (Precast) 139.000

0.000

603-70808  
 

210,168.00139.000

0.00

197.000

LF  

1,512.00000

0710 *Inlet Type C (10 Foot) 6.000

0.000

604-00310  
 

28,350.006.000

0.00

6.000

EACH

4,725.00000

0715 *Inlet Type D (5 Foot) 8.000

1.000

604-00505  
 

44,415.009.000

4,935.00

14.000

EACH

4,935.00000

0718 Inlet Ty C (5 Ft) 4.000

0.000

604-00305  
 

16,590.004.000

0.00

4.000

EACH

4,147.50000
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0720 *Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

13,860.002.000

0.00

3.000

EACH

6,930.00000

0725 *Vane Grate Inlet Special 3.200

0.800

604-25000  
 

36,330.004.000

7,266.00

10.000

EACH

9,082.50000

0730 *Vane Grate Inlet (5 Foot) 15.200

12.000

604-25005  
 

205,917.6027.200

90,846.00

32.000

EACH

7,570.50000

0735 *Vane Grate Inlet (10 Foot) 3.200

0.800

604-25010  
 

34,020.004.000

6,804.00

18.000

EACH

8,505.00000

0740 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

5.000

EACH

10,342.50000

0745 *Vane Grate Inlet (Double) (5 Foot) 12.800

0.000

604-26005  
 

128,352.0012.800

0.00

12.800

EACH

10,027.50000

0750 *Vane Grate Inlet (Double) (10 Foot) 8.000

2.400

604-26010  
 

115,752.0010.400

26,712.00

23.000

EACH

11,130.00000

0752 Vane Grate Inlet (D) (15 Ft) 0.000

0.000

604-26015  
 

0.000.000

0.00

1.000

EACH

7,192.50000

0754 MH Slab Base (5 Ft) 2.000

0.000

604-30005  
 

8,610.002.000

0.00

3.000

EACH

4,305.00000

0755 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

10,290.002.000

0.00

2.000

EACH

5,145.00000

0760 *Manhole Slab Base (15 Foot) 2.800

0.000

604-30015  
 

21,315.002.800

0.00

2.800

EACH

7,612.50000
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0765 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

5.000

EACH

9,922.50000

0768 MH Slab Base (25 Ft) 0.000

0.000

604-30025  
 

0.000.000

0.00

1.000

EACH

12,127.50000

0770 *Manhole Box Base (Special) 4.200

0.000

604-31000  
 

76,293.004.200

0.00

12.000

EACH

18,165.00000

0775 *Guardrail Type 3 (6-3 Post Spacing) 10,266.750

2,741.000

606-00301  
 

352,510.0313,007.750

74,281.10

26,672.000

LF  

27.10000

0780 *Guardrail Type 3 (Special) 219.000

0.000

606-00305  
 

7,502.94219.000

0.00

2,439.000

LF  

34.26000

0785 *Guardrail Type 9 (Style CA) 667.000

0.000

606-00910  
 

75,350.99667.000

0.00

3,888.000

LF  

112.97000

0790 *Guardrail Type 9 (Style CG) 0.000

0.000

606-00915  
 

0.000.000

0.00

1,410.000

LF  

111.75000

0795 *Guardrail Type 9 (Style CE) 10,689.000

718.000

606-00940  
 

1,953,334.6811,407.000

122,950.32

23,574.000

LF  

171.24000

0797 Guardrail Type 9 (Style CE) (Special) 1,051.000

1,770.000

606-00941  
 

503,802.392,821.000

316,104.30

2,821.000

LF  

178.59000

0800 *Guardrail Type 9 (Style CGE) 410.000

0.000

606-00942  
 

68,724.20410.000

0.00

3,832.000

LF  

167.62000

0805 *Guardrail Type 9 (Style CGD) (Special) 0.000

0.000

606-00944  
 

0.000.000

0.00

52.000

LF  

290.55000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 *End Anchorage Type 3D 8.000

2.000

606-01340  
 

10,330.3010.000

2,066.06

22.000

EACH

1,033.03000

0815 *Transition Type 3G 14.000

4.000

606-01370  
 

75,226.8618.000

16,717.08

39.000

EACH

4,179.27000

0820 *Transition Type 3H 11.000

6.000

606-01380  
 

20,392.1817.000

7,197.24

35.000

EACH

1,199.54000

0822 End Anchor Ty 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,584.45000

0823 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

8,188.95000

0824 Transition Type BR10B-GR9 (FR36) 0.000

0.000

606-01401  
 

0.000.000

0.00

0.000

EACH

17,102.13000

0825 *End Anchorage (Flared) 8.000

1.000

606-02005  
 

21,190.869.000

2,354.54

26.000

EACH

2,354.54000

0830 *End Post 26.000

4.000

607-00005  
 

12,532.8030.000

1,671.04

216.000

EACH

417.76000

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

0.000

0.000.000

0.00EACH

61.20000

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 61.000

-4.000

3,488.4057.000

-244.80EACH

61.20000

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 120.000

0.000

7,344.00120.000

0.00EACH

61.20000
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0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 25.000

0.000

1,530.0025.000

0.00EACH

61.20000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 22.000

-4.000

640.8018.000

-142.40EACH

35.60000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000

0.000

1,068.0030.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 75.000

0.000

2,670.0075.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000

0.000

640.8018.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 44.000

0.000

1,566.4044.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000

0.000

35.601.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000

0.000

0.000.000

0.00EACH

5.60000

0830 MATERIAL ALLOWANCE Wire Brace Splices 190.000

-4.000

145.08186.000

-3.12EACH

0.78000

0830 MATERIAL ALLOWANCE 4OD Galvanized Nails 190.000

-4.001

303.11185.999

-6.52EACH

1.62963

0830 MATERIAL ALLOWANCE 9 Ga Wire 190.000

-4.000

1,041.60186.000

-22.40EACH

5.60000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 *Corner and Line Brace Post 189.000

36.000

607-00010  
 

143,761.50225.000

23,001.84

499.000

EACH

638.94000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

0.000

0.000.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

0.000

0.000.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

0.000

0.000.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 12.000

-12.000

0.000.000

-1,224.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 24.000

-24.000

0.000.000

-2,448.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000

0.000

1,632.0016.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 48.000

0.000

4,896.0048.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000

0.000

7,344.0072.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 57.000

0.000

5,814.0057.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000

0.000

7,344.0072.000

0.00EACH

102.00000
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 49.000

0.000

4,998.0049.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000

0.000

0.000.000

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000

0.000

0.000.000

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000

0.000

0.000.000

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 46.500

-36.000

747.6010.500

-2,563.20EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 99.250

0.000

7,066.6099.250

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 120.000

0.000

8,544.00120.000

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 7.500

0.000

534.007.500

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE 9 Ga. Wire 310.000

-36.000

3,068.80274.000

-403.20EACH

11.20000

0835 MATERIAL ALLOWANCE 9 Ga. Wire 0.000

358.000

341.60358.000

341.60EACH

0.95419

0835 MATERIAL ALLOWANCE Wire Brace Splices 309.981

-36.000

427.41273.981

-56.16EACH

1.56000
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 310.001

-35.999

1,014.74274.002

-133.32EACH

3.70341

0840 *Fence Barbed Wire with Metal Posts 85.000

0.000

607-01000  
 

184.4585.000

0.00

1,272.000

LF  

2.17000

0845 *Fence Deer 71,148.000

10,376.000

607-11350  
 

640,778.6481,524.000

81,555.36

144,925.000

LF  

7.86000

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000

0.000

0.000.000

0.00LF  

1.08400

0845 MATERIAL ALLOWANCE Woven Wire Fence 2,852.011

-2,852.011

0.000.000

-3,091.58LF  

1.08400

0845 MATERIAL ALLOWANCE Woven Wire Fence 37,000.000

-7,524.000

33,602.6429,476.000

-8,577.36LF  

1.14000

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000

34,000.000

36,856.0034,000.000

36,856.00LF  

1.08400

0845 MATERIAL ALLOWANCE Staples (21 per post) 1,994.753

-1,994.753

0.000.000

-277.53LF  

0.13913

0845 MATERIAL ALLOWANCE Staples (21 per post) 71,781.627

-8,381.182

8,820.2763,400.445

-1,165.99LF  

0.13912

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0845 MATERIAL ALLOWANCE Fence Post, Wood 1,812.005

-1,812.005

0.000.000

-1,755.38LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

-7,680.000

0.000.000

-7,440.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

-884.005

6,583.626,795.995

-856.38LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

0.000

7,440.007,680.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

0.000

7,440.007,680.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

0.000

7,440.007,680.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

0.000

7,440.007,680.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 2,560.000

0.000

2,480.002,560.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Copper Coat Protectant 0.000

69,692.371

849.5569,692.371

849.55LF  

0.01219

0845 MATERIAL ALLOWANCE Splice-it Sleeves 0.000

69,613.924

329.9769,613.924

329.97LF  

0.00474

0845 MATERIAL ALLOWANCE Staples (Additional) 0.000

69,708.579

7,085.1869,708.579

7,085.18LF  

0.10164
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 Fence (Plastic) 6,040.000

20.000

607-11525  
 

30,481.806,060.000

100.60

6,060.000

LF  

5.03000

0855 *Fence (Special) 697.000

0.000

607-11530  
 

1,833.11697.000

0.00

1,147.000

LF  

2.63000

0860 *Game Ramp 23.000

1.500

607-60002  
 

168,361.8024.500

10,307.87

61.000

EACH

6,871.91000

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000

0.000

0.000.000

0.00EACH

360.70820

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 7.500

-1.500

2,164.256.000

-541.06EACH

360.70820

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 30.500

0.000

11,001.6030.500

0.00EACH

360.70820

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000

40.000

1,948.2040.000

1,948.20EACH

48.70500

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 38.000

-1.500

1,390.1136.500

-57.13EACH

38.08525

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 32.455

-1.500

1,754.9830.955

-85.04EACH

56.69470

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 5.550

0.000

314.405.550

0.00EACH

56.64865

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 26.459

-1.500

1,998.3924.959

-120.10EACH

80.06700
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541

0.000

924.0111.541

0.00EACH

80.06300

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 12.707

-1.500

274.1911.207

-36.70EACH

24.46600

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 0.000

40.000

618.8040.000

618.80EACH

15.47000

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000

0.000

0.000.000

0.00EACH

243.30500

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 33.832

-1.500

7,866.5432.332

-364.95EACH

243.30500

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167

0.000

1,013.854.167

0.00EACH

243.30500

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 1.000

0.000

243.301.000

0.00EACH

243.30000

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000

0.000

0.000.000

0.00EACH

35.80000

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000

0.000

0.000.000

0.00EACH

35.80000

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 13.000

-1.500

411.7011.500

-53.70EACH

35.80000

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500

0.000

17.900.500

0.00EACH

35.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 16.500

0.000

590.7016.500

0.00EACH

35.80000

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 22.000

-1.500

947.1020.500

-69.30EACH

46.20000

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 0.000

40.000

1,039.5040.000

1,039.50EACH

25.98750

0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 
Unit

38.000

-1.500

1,806.7536.500

-74.25EACH

49.50000

0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 
Unit

0.000

0.000

0.000.000

0.00EACH

139.40000

0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 
Unit

36.500

-1.500

4,879.0035.000

-209.10EACH

139.40000

0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 
Unit

1.500

0.000

209.101.500

0.00EACH

139.40000

0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 
Unit

1.000

0.000

131.401.000

0.00EACH

131.40000

0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14') 0.000

0.000

0.000.000

0.00EACH

49.50000

0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14') 5.000

-1.500

173.253.500

-74.25EACH

49.50000

0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14') 4.000

0.000

198.004.000

0.00EACH

49.50000
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PCN: 22591-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0860 MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace ( 6 Per 
unit)

0.000

0.000

0.000.000

0.00EACH

107.40000

0865 *Game Ramp (Special) 1.000

0.000

607-60008  
 

5,140.541.000

0.00

2.000

EACH

5,140.54000

0865 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 2.000

0.000

2,521.202.000

0.00EACH

1,260.60000

0865 MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each per 
Unit

0.250

0.000

32.850.250

0.00EACH

131.40000

0865 MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each  per 
Unit)

0.450

0.000

364.950.450

0.00EACH

811.00000

0868 4 Foot Gate (Spec) 2.000

0.000

607-60105  
 

2,205.002.000

0.00

13.000

EACH

1,102.50000

0870 *8 Foot Gate (Special) 0.000

0.000

607-60109  
 

0.000.000

0.00

0.000

EACH

2,345.74000

0875 *16 Foot Gate (Special) 8.000

0.000

607-60117  
 

24,574.488.000

0.00

8.000

EACH

3,071.81000

0880 *40 Foot Gate (Special) 2.000

0.000

607-60243  
 

2,792.562.000

0.00

6.000

EACH

1,396.28000

0885 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

4.000

EACH

20,475.00000

0890 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

39.60000
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PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0892 C and G Ty 2 II-M 0.000

0.000

609-21021  
 

0.000.000

0.00

324.000

LF  

35.60000

0895 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

1,950.000

LF  

25.67000

0900 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

2,171.000

LF  

8.40000

0905 *18 Foot Deer Guard 0.000

0.000

611-00019  
 

0.000.000

0.00

1.000

EACH

54,165.80000

0910 *22 Foot Deer Guard 0.000

0.000

611-00023  
 

0.000.000

0.00

2.000

EACH

70,133.86000

0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

36,494.742.000

0.00EACH

18,247.37000

0910 MATERIAL ALLOWANCE Shipping 2.000

0.000

2,934.032.000

0.00EACH

1,467.01500

0910 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

2.000

122.762.000

122.76EACH

61.38000

0910 MATERIAL ALLOWANCE AZZ Galvanizing 0.000

1.000

3,786.001.000

3,786.00EACH

3,786.00000

0915 *24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

1.000

EACH

72,221.08000

0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

20,710.801.000

0.00EACH

20,710.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0915 MATERIAL ALLOWANCE Shipping 1.000

0.000

1,600.381.000

0.00EACH

1,600.38000

0915 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

1.000

66.961.000

66.96EACH

66.96000

0915 MATERIAL ALLOWANCE AZZ Galvanizing 0.000

1.000

3,397.241.000

3,397.24EACH

3,397.24000

0920 *28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

5.000

EACH

84,255.40000

0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 5.000

-5.000

0.000.000

-120,813.00EACH

24,162.60000

0920 MATERIAL ALLOWANCE Fabrication 1.000

-1.000

0.000.000

-6,977.25EACH

6,977.25000

0920 MATERIAL ALLOWANCE Fabrication 3.000

-3.000

0.000.000

-20,931.75EACH

6,977.25000

0920 MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim ate 014 0.000

4.000

100,384.624.000

100,384.62EACH

25,096.15500

0920 MATERIAL ALLOWANCE Fabrication 0.000

1.000

6,977.251.000

6,977.25EACH

6,977.25000

0920 MATERIAL ALLOWANCE Fabrication 0.000

3.000

20,931.753.000

20,931.75EACH

6,977.25000

0920 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

4.000

312.484.000

312.48EACH

78.12000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0920 MATERIAL ALLOWANCE AZZ Galvanizing 0.000

1.000

6,764.751.000

6,764.75EACH

6,764.75000

0925 *30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

3.000

EACH

92,901.34000

0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 3.000

0.000

77,665.503.000

0.00EACH

25,888.50000

0925 MATERIAL ALLOWANCE Fabrication 1.000

0.000

7,481.251.000

0.00EACH

7,481.25000

0925 MATERIAL ALLOWANCE Shipping 3.000

0.000

6,001.433.000

0.00EACH

2,000.47667

0925 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

3.000

251.103.000

251.10EACH

83.70000

0925 MATERIAL ALLOWANCE AZZ Galvanizing 0.000

1.000

5,650.001.000

5,650.00EACH

5,650.00000

0930 *32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

2.000

EACH

104,176.08000

0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

27,614.401.000

0.00EACH

27,614.40000

0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

1.000

89.281.000

89.28EACH

89.28000

0935 *38 Foot Deer Guard 0.000

0.000

611-00039  
 

0.000.000

0.00

1.000

EACH

122,212.44000
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PCN: 22591-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

32,792.101.000

0.00EACH

32,792.10000

0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

7,120.441.000

0.00EACH

7,120.44000

0935 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

1.000

106.021.000

106.02EACH

106.02000

0935 MATERIAL ALLOWANCE AZZ Galvanizing 0.000

1.000

6,666.001.000

6,666.00EACH

6,666.00000

0940 *40 Foot Deer Guard 0.000

0.000

611-00041  
 

0.000.000

0.00

1.000

EACH

128,237.16000

0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

13,518.601.000

0.00EACH

13,518.60000

0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

20,999.401.000

0.00EACH

20,999.40000

0940 MATERIAL ALLOWANCE Shipping 1.000

0.000

2,533.941.000

0.00EACH

2,533.94000

0940 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

1.000

111.601.000

111.60EACH

111.60000

0945 *42 Foot Deer Guard 0.000

0.000

611-00043  
 

0.000.000

0.00

2.000

EACH

134,261.88000

0945 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

11,202.962.000

0.00EACH

5,601.48000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 34
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0945 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

61,285.142.000

0.00EACH

30,642.57000

0945 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

2.000

234.362.000

234.36EACH

117.18000

0947 44 Ft Deer Guard 0.000

0.000

611-00044  
 

0.000.000

0.00

0.000

EACH

150,465.00000

0947 MATERIAL ALLOWANCE Steel--LB Foster 0.000

1.000

32,101.741.000

32,101.74EACH

32,101.74000

0947 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

1.000

122.761.000

122.76EACH

122.76000

0950 *50 Foot Deer Guard 0.000

0.000

611-00051  
 

0.000.000

0.00

2.000

EACH

154,385.48000

0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

72,958.502.000

0.00EACH

36,479.25000

0950 MATERIAL ALLOWANCE Fabrication 1.000

0.000

12,458.251.000

0.00EACH

12,458.25000

0950 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

2.000

279.002.000

279.00EACH

139.50000

0950 MATERIAL ALLOWANCE AZZ Galvanizing 0.000

1.000

9,052.001.000

9,052.00EACH

9,052.00000

0955 *58 Foot Deer Guard 0.000

0.000

611-00059  
 

0.000.000

0.00

1.000

EACH

182,402.97000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

84,631.862.000

0.00EACH

42,315.93000

0955 MATERIAL ALLOWANCE Shipping 2.000

0.000

7,735.172.000

0.00EACH

3,867.58500

0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000

2.000

323.642.000

323.64EACH

161.82000

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t 1 of 
2

0.000

1.000

5,002.001.000

5,002.00EACH

5,002.00000

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t 2 of 
2

0.000

1.000

4,988.001.000

4,988.00EACH

4,988.00000

0960 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

223.000

EACH

14.92000

0965 *Delineator (Type II) 0.000

12.000

612-00002  
 

204.6012.000

204.60

123.000

EACH

17.05000

0970 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

65.000

EACH

18.12000

0975 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

81.000

EACH

61.82000

0980 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

293.000

EACH

61.82000

0985 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

13.000

EACH

66.09000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0987 Reflector CMO 21 0.000

0.000

612-00052  
 

0.000.000

0.00

0.000

EACH

78.75000

0990 *Reflector Strip (6 Inch) 171.000

0.000

612-00075  
 

5,104.35171.000

0.00

4,341.000

EACH

29.85000

0992 1 In Elec Cond (GALVANIZED) 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

35.91000

0995 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

10.000

EACH

170.10000

1000 *Location Marker (Utility)(Flat Slat) 0.000

4.000

612-00270  
 

302.404.000

302.40

19.000

EACH

75.60000

1005 Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

1.000

EACH

1,050.00000

1010 *2 Inch Electrical Conduit (Bored) 1,910.000

305.000

613-00206  
 

30,722.052,215.000

4,230.35

4,350.000

LF  

13.87000

1015 *3 Inch Electrical Conduit (Bored) 2,253.000

790.000

613-00306  
 

67,950.193,043.000

17,640.70

3,760.000

LF  

22.33000

1020 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

1,210.000

LF  

20.19000

1025 *2 Inch Electrical Conduit (Plastic) 4,853.000

1,460.000

613-01200  
 

79,228.156,313.000

18,323.00

20,744.000

LF  

12.55000

1030 *3 Inch Electrical Conduit (Plastic) 1,498.000

98.000

613-01300  
 

30,435.721,596.000

1,868.86

1,720.000

LF  

19.07000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 *2 Inch Electrical Conduit (Liquidtight Flexibl e 
Metal) 

0.000

0.000

613-04200  
 

0.000.000

0.00

635.000

LF  

39.38000

1040 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

59.000

EACH

1,223.25000

1045 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

2,640.75000

1050 *Pull Box (11"x18"x12") 17.000

16.000

613-07011  
 

40,367.2533.000

19,572.00

33.000

EACH

1,223.25000

1055 *Pull Box (24"x36"x24") 2.000

3.000

613-07023  
 

9,523.505.000

5,714.10

9.000

EACH

1,904.70000

1060 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

3.000

EACH

2,640.75000

1065 *Wiring 0.050

0.000

613-10000  
 

12,951.750.050

0.00

1.000

L S 

259,035.00000

1070 *Luminaire (LED) (12,000 Lumens) 0.000

0.000

613-13012  
 

0.000.000

0.00

5.000

EACH

1,380.75000

1075 *Luminaire (LED)(40,000 lumens) 5.000

11.000

613-13040  
 

15,170.4016.000

10,429.65

45.000

EACH

948.15000

1080 *Luminaire (LED) (5400 Lumens) 0.000

0.000

613-13065  
 

0.000.000

0.00

4.000

EACH

4,252.50000

1082 Inst Light Std + Lumin (Temporary) 0.000

0.000

613-20000  
 

0.000.000

0.00

11.000

EACH

927.15000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1085 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

0.000.000

0.00

0.000

EACH

2,856.00000

1090 *Light Standard Metal (30 Foot) 5.000

11.000

613-34300  
 

45,696.0016.000

31,416.00

34.000

EACH

2,856.00000

1095 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

5.000

EACH

3,602.55000

1100 *Light Standard Foundation 12.000

7.000

613-40010  
 

28,089.6019.000

10,348.80

39.000

EACH

1,478.40000

1102 Light Std Foundation Spec 0.000

1.000

613-40012  
 

5,077.801.000

5,077.80

1.000

EACH

5,077.80000

1105 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

3.000

EACH

11,203.50000

1110 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

4,546.50000

1115 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

46,977.00000

1117 Light Std Timber (Temp) (And Luminaire) 8.000

0.000

613-50400  
 

23,755.208.000

0.00

8.000

EACH

2,969.40000

1120 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

7,072.80000

1125 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

170.000

SF  

17.59000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1130 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

2,557.000

SF  

19.99000

1135 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

3,339.000

SF  

35.18000

1140 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

30.000

LF  

95.94000

1145 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

100.000

LF  

52.24000

1147 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

0.000

LF  

78.75000

1150 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

67.000

LF  

69.29000

1155 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

120.000

LF  

74.62000

1160 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

110.000

LF  

77.82000

1165 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

87.000

LF  

79.95000

1170 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

200.000

EACH

421.07000

1175 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

1,940.11000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 40

PCN: 22591-BID    ESTIMATE RUN 10/13/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1177 Conc Footing (Ty 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

0.000

EACH

2,598.75000

1180 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

4.000

EACH

2,131.98000

1185 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

6.000

EACH

2,345.18000

1190 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

6.000

EACH

2,558.38000

1195 *Concrete Footing (Type 7) 0.000

0.000

614-03007  
 

0.000.000

0.00

4.000

EACH

2,718.27000

1200 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

3.000

EACH

28,460.25000

1205 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

2.000

EACH

120,608.25000

1210 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

38,347.47000

1215 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

31,522.47000

1217 Monotube Overhead Sign Cant (18 In Dia) 0.000

0.000

614-31800  
 

0.000.000

0.00

0.000

EACH

34,934.97000

1220 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

3.000

EACH

62,287.47000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 41

PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1225 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

8.000

EACH

81,232.46000

1230 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

4.000

EACH

358.05000

1230 MATERIAL ALLOWANCE Optic Incidentals 3.000

0.000

329.763.000

0.00EACH

109.92000

1235 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

12.000

EACH

1,010.10000

1235 MATERIAL ALLOWANCE Optic Incidentals 10.000

0.000

4,841.9010.000

0.00EACH

484.19000

1240 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

16.000

EACH

97.65000

1245 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

16.000

EACH

1,268.40000

1245 MATERIAL ALLOWANCE Optic Incidentals 16.000

0.000

3,513.1616.000

0.00EACH

219.57250

1250 *Communications Cabinet (For Toll Point) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,966.70000

1255 *Communications Cabinet (Type 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,382.90000

1260 *Communications Cabinet (Type 332D) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

13,083.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1265 *Communications Cabinet (Type 2) 2.000

0.000

614-72832  
 

31,216.502.000

0.00

2.000

EACH

15,608.25000

1270 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

7.000

EACH

12,831.00000

1275 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

189,896.000

LF  

0.14000

1280 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

6.000

EACH

24,551.55000

1285 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

62,973.75000

1290 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

2.000

EACH

26,353.95000

1295 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,552.000

0.000

614-87010  
 

12,462.561,552.000

0.00

4,695.000

LF  

8.03000

1300 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

6.000

EACH

739.20000

1305 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

6.000

EACH

1,383.90000

1310 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

13,322.40000

1315 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

18,081.00000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1320 *Closed Circuit Television Pole with Lowering D evice 
(40 Fee 

0.000

0.000

614-87362  
 

0.000.000

0.00

3.000

EACH

11,632.95000

1325 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

2.000

0.000

614-87364  
 

30,345.002.000

0.00

2.000

EACH

15,172.50000

1330 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

3,960.60000

1330 MATERIAL ALLOWANCE Traffic Equipment 5.000

0.000

15,789.335.000

0.00EACH

3,157.86600

1335 *Detour Pavement 57,971.450

638.170

621-00450  
 

4,182,968.5858,609.620

45,546.19

58,609.620

SY  

71.37000

1340 Detour Drainage Pipe (Class 0) 5,775.100

0.000

624-20300  
 

826,359.065,775.100

0.00

7,232.600

LF  

143.09000

1345 *Construction Surveying 0.450

0.018

625-00000  
 

595,907.020.468

22,919.50

1.000

L S 

1,273,305.60000

1346 Const Surveying (FR21) 0.750

0.250

625-00000  
 

75,500.001.000

18,875.00

1.000

L S 

75,500.00000

1350 *Construction Surveying (Hourly) 152.500

0.000

625-00001  
 

28,021.88152.500

0.00

300.000

HOUR

183.75000

1355 *Settlement Instrumentation 0.800

0.120

625-00015  
 

76,300.710.920

9,952.27

1.000

L S 

82,935.55000

1360 *Mobilization (without Autopay) 0.560

0.017

626-00100  
 

9,003,853.860.577

265,278.19

1.000

L S 

15,604,599.41000
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1361 Mobilization (w/o Autopay) (FR21) 0.750

0.250

626-00100  
 

68,193.231.000

17,048.31

1.000

L S 

68,193.23000

1362 Mobilization (w/o Autopay) (FR33) 1.000

0.000

626-00100  
 

2,310.001.000

0.00

1.000

L S 

2,310.00000

1365 *Public Information Services (Tier I) 0.543

0.040

626-01101  
 

244,615.750.583

16,783.24

1.000

L S 

419,581.05000

1366 Added Item (Lump Sum)/ Public Information Services 
(Tier 1) (Additional)

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

109,331.25000

1370 *Modified Epoxy Pavement Marking 726.860

0.000

627-00008  
 

45,813.99726.860

0.00

1,400.000

GAL 

63.03000

1375 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

3,260.000

GAL 

90.53000

1380 *Pavement Marking Paint (High Build) 1,478.260

263.560

627-00013  
 

55,895.001,741.820

8,457.64

7,038.000

GAL 

32.09000

1385 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

46,930.000

SF  

10.89000

1390 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,580.000

SF  

13.41000

1395 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

810.000

SF  

13.76000

1400 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,370.000

SF  

10.31000
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1405 *Flagging 4,769.750

14.000

630-00000  
 

120,550.504,783.750

352.80

8,658.000

HOUR

25.20000

1410 *Uniformed Traffic Control 3,975.500

227.250

630-00003  
 

407,330.534,202.750

22,025.07

8,368.000

HOUR

96.92000

1415 *Traffic Control Inspection 30.000

0.000

630-00007  
 

3,150.0030.000

0.00

274.000

DAY 

105.00000

1420 *Traffic Control Management 637.000

53.000

630-00012  
 

681,030.00690.000

52,311.00

2,353.000

DAY 

987.00000

1425 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

0.000

DAY 

1,217.78000

1426 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 109.500

24.000

900-00005  
 

162,573.63133.500

29,226.72

468.000

DAY 

1,217.78000

1430 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

2.000

EACH

787.50000

1435 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

603.755.000

0.00

10.000

EACH

120.75000

1440 *Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

798.0019.000

0.00

38.000

EACH

42.00000

1445 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

315.004.000

0.00

10.000

EACH

78.75000

1450 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

121.12000
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1455 *Construction Traffic Sign (Special) 297.000

0.000

630-80344  
 

5,458.86297.000

0.00

2,444.000

SF  

18.38000

1460 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

26,775.003.000

0.00

6.000

EACH

8,925.00000

1465 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,047.50000

1470 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

20.000

DAY 

52.50000

1475 *Drum Channelizing Device 107.500

0.000

630-80360  
 

3,950.63107.500

0.00

215.000

EACH

36.75000

1480 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

65.63000

1485 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

8,557.50000

1490 Concrete Barrier (Temporary) 45,942.500

0.000

630-80370  
 

2,119,327.5345,942.500

0.00

91,885.000

LF  

46.13000

1495 Glare Screen (Temporary) 1,650.500

0.000

630-80378  
 

54,350.971,650.500

0.00

6,078.000

LF  

32.93000

1500 *Traffic Cone 362.500

0.000

630-80380  
 

6,358.25362.500

0.00

725.000

EACH

17.54000

1505 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

22.000

EACH

36.75000
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1510 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

10.000

DAY 

52.50000

1515 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

0.000

L S 

1,317.86000

1516 Mobile Pvmt Mkg Zone CO # 003--DAY 0.000

0.000

630-80520  
 

0.000.000

0.00

15.000

DAY 

1,317.86000

1520 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

6,782.17000

1525 Impact Attenuator (Temporary) 19.500

0.000

630-85010  
 

200,045.2419.500

0.00

41.000

EACH

10,258.73000

1530 *Mobile Attenuator 710.000

45.000

630-85041  
 

499,432.50755.000

29,767.50

1,924.000

DAY 

661.50000

1535 *Traffic Signal (Temporary) 26.000

0.000

630-86802  
 

2,839.2026.000

0.00

273.000

DAY 

109.20000

1540 *Night Work Lighting 0.750

0.050

632-00000  
 

166,114.640.800

10,382.17

1.000

L S 

207,643.30000

1545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1550 F/A Fuel Cost Adjustment -280,933.600

-50,247.230

700-70016  
 

-331,180.83-331,180.830

-50,247.23

425,000.000

F A 

1.00000

1555 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000
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1560 F/A Asphalt Cement Cost Adjustment -522,197.430

-69,250.580

700-70019  
 

-591,448.01-591,448.010

-69,250.58

425,000.000

F A 

1.00000

1565 F/A On-The-Job Trainee 33,695.000

15,580.000

700-70023  
 

49,275.0049,275.000

15,580.00

150,000.000

F A 

1.00000

1570 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

612,000.000

F A 

1.00000

1575 F/A Interim Surface Repair HMA 0.000

0.000

700-70031  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1580 F/A Noxious Weed Management 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1585 F/A Provide Wildlife Monitoring Stations 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1590 F/A Public Information Services 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1595 F/A Rail Road License Fee 27,965.700

0.000

700-70034  
 

27,965.7027,965.700

0.00

27,965.700

F A 

1.00000

1600 F/A Existing Street Light Maintenance 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1605 F/A Obtain Right of Way for Utilities 0.000

0.000

700-70035  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1610 F/A Regular Mowing 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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1615 F/A Railroad Flagging and Permitting 0.000

0.000

700-70042  
 

0.000.000

0.00

200,000.000

F A 

1.00000

1620 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1625 F/A Obtain Power from IREA 0.000

0.000

700-70074  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1630 Project First Program 169.140

0.000

700-70111  
 

169.14169.140

0.00

25,000.000

F A 

1.00000

1635 F/A Pavement Surface Course Maintenance 123,044.790

10,658.520

700-70155  
 

133,703.31133,703.310

10,658.52

133,703.310

F A 

1.00000

1640 F/A Electric Service Furnish and Install 0.000

0.000

700-70190  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1645 F/A Removal of Obstruction 0.000

0.000

700-70350  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1650 F/A Erosion Control And Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1655 F/A Smart Work Zone Systems 174,031.070

42,010.450

700-70494  
 

216,041.52216,041.520

42,010.45

300,000.000

F A 

1.00000

1660 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

45,000.000

F A 

1.00000

1665 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000
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1670 CDOT Risk Pool 146,183.060

0.000

700-71002  
 

146,183.06146,183.060

0.00

500,000.000

F A 

1.00000

1711 Str Bkfl (Flow-Fill) Category 200--CO # 003 223.330

9.000

206-00065  
 

67,573.18232.330

2,617.65

232.330

CY  

290.85000

1726 Shoring (A 1) Category 200--CO # 003 0.500

0.000

206-01781  
 

6,825.000.500

0.00

1.000

L S 

13,650.00000

1731 Shoring (A 2) Category 200--CO # 003 0.500

0.000

206-01782  
 

14,175.000.500

0.00

1.000

L S 

28,350.00000

1736 Shoring (A 3) Category 200--CO # 003 0.330

0.000

206-01783  
 

16,909.200.330

0.00

1.000

L S 

51,240.00000

1741 Shoring (A 4) Category 200--CO # 003 0.500

0.000

206-01784  
 

15,855.000.500

0.00

1.000

L S 

31,710.00000

1746 Shoring (A 5) Category 200--CO # 003 0.500

0.000

206-01785  
 

15,855.000.500

0.00

1.000

L S 

31,710.00000

1751 Shoring (A 6) Category 200--CO # 003 0.500

0.000

206-01786  
 

7,297.500.500

0.00

1.000

L S 

14,595.00000

1756 Shoring (A 7) Category 200--CO # 003 0.500

0.000

206-01787  
 

16,327.500.500

0.00

1.000

L S 

32,655.00000

1761 Shoring (A 8) Category 200--CO # 003 0.500

0.000

206-01788  
 

6,247.500.500

0.00

1.000

L S 

12,495.00000

1766 Shoring (A 9) Category 200--CO # 003 0.500

0.000

206-01789  
 

18,480.000.500

0.00

1.000

L S 

36,960.00000
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1771 Shoring (A 10) Category 200--CO # 003 0.500

0.000

206-01790  
 

6,247.500.500

0.00

1.000

L S 

12,495.00000

1776 Shoring (A 11) Category 200--CO # 003 0.500

0.000

206-01791  
 

14,647.500.500

0.00

1.000

L S 

29,295.00000

1781 Shoring (A 12) Category 200--CO # 003 0.500

0.000

206-01792  
 

6,247.500.500

0.00

1.000

L S 

12,495.00000

1786 Shoring (A 13) Category 200--CO # 003 0.500

0.000

206-01793  
 

7,875.000.500

0.00

1.000

L S 

15,750.00000

1791 Shoring (A 14) Category 200--CO # 003 0.250

0.000

206-01794  
 

8,400.000.250

0.00

1.000

L S 

33,600.00000

1796 Shoring (A 15) Category 200--CO # 003 0.000

0.000

206-01795  
 

0.000.000

0.00

1.000

L S 

29,295.00000

1801 Shoring (A 16) Category 200--CO # 003 0.000

0.000

206-01796  
 

0.000.000

0.00

1.000

L S 

15,855.00000

1806 Shoring (A 17) Category 200--CO # 003 0.000

0.000

206-01797  
 

0.000.000

0.00

1.000

L S 

41,475.00000

1811 Shoring (A 18) Category 200--CO # 003 0.000

0.000

206-01798  
 

0.000.000

0.00

1.000

L S 

12,495.00000

1816 Shoring (A 19) Category 200--CO # 003 0.000

0.000

206-01799  
 

0.000.000

0.00

1.000

L S 

31,710.00000

1821 Shoring (A 20) Category 200--CO # 003 1.000

0.000

206-01800  
 

43,890.001.000

0.00

1.000

L S 

43,890.00000
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1826 Shoring (A 21) Category 200--CO # 003 1.000

0.000

206-01801  
 

25,200.001.000

0.00

1.000

L S 

25,200.00000

1831 Shoring (A 22) Category 200--CO # 003 1.000

0.000

206-01802  
 

13,650.001.000

0.00

1.000

L S 

13,650.00000

1846 Shoring (A 36) Category 200--CO # 003 1.000

0.000

206-01816  
 

213,570.001.000

0.00

1.000

L S 

213,570.00000

1862 Shoring AREA 41 1.000

0.000

206-01750  
 

45,366.551.000

0.00

1.000

L S 

45,366.55000

1863 Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000

0.000

206-01750  
 

38,910.491.000

0.00

1.000

L S 

38,910.49000

1864 Shoring AREA 43 (MSE WALL 16)(FR35) 0.000

0.000

206-01750  
 

0.000.000

0.00

0.000

L S 

12,075.00000

1866 Reb Port Present Str Category 200--CO # 003 2.000

0.000

210-00500  
 

15,267.002.000

0.00

2.000

EACH

7,633.50000

1931 Conc CL B Category 200--CO # 003 99.060

0.000

601-01000  
 

143,017.8899.060

0.00

112.000

CY  

1,443.75000

1932 Conc CL B (Misc) 10.770

0.000

601-01025  
 

54,981.9310.770

0.00

12.000

CY  

5,105.10000

1951 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO # 
003

0.000

0.000

606-00301  
 

0.000.000

0.00

3,663.000

LF  

30.02000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

3000 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW  
FOR PMJM HABITAT)

2,985.070

0.000

900-00022  
 

58,298.422,985.070

0.00

2,985.070

SY  

19.53000

CAT 47,461,027.803,871,318.96100,194,747.27CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1675 *Removal of Asphalt Mat (Planing) 1,344.000

0.000

202-00240  
 

3,816.961,344.000

0.00

2,712.000

SY  

2.84000

1680 *Removal of Bridge 1.500

0.000

202-00400  
 

217,239.811.500

0.00

2.000

EACH

144,826.54000

1685 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

472.000

LF  

30.44000

1687 Rem Port Present Str (FR32 & FR 35) 1.000

0.000

202-00495  
 

45,766.661.000

0.00

1.000

L S 

45,766.66000

1690 Removal of Expansion Device 85.000

0.000

202-00504  
 

17,011.9085.000

0.00

170.000

LF  

200.14000

1695 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

4.000

SF  

172.20000

1700 *Structure Excavation 3,617.000

0.000

206-00000  
 

72,340.003,617.000

0.00

6,383.000

CY  

20.00000

1705 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

68.000

CY  

175.13000

1710 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

290.85000
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PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1715 *Structure Backfill (Class 1) 3,219.250

181.750

206-00100  
 

124,374.573,401.000

6,646.60

6,535.000

CY  

36.57000

1720 *Mechanical Reinforcement of Soil 2,971.250

181.750

206-00360  
 

59,150.283,153.000

3,409.63

6,117.000

CY  

18.76000

1725 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

13,650.00000

1730 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

28,350.00000

1735 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

0.000

L S 

51,240.00000

1740 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

31,710.00000

1745 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

0.000

L S 

31,710.00000

1750 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

0.000

L S 

14,595.00000

1755 *Shoring (Area 7) 0.000

0.000

206-01787  
 

0.000.000

0.00

0.000

L S 

32,655.00000

1760 *Shoring (Area 8) 0.000

0.000

206-01788  
 

0.000.000

0.00

0.000

L S 

12,495.00000

1765 *Shoring (Area 9) 0.000

0.000

206-01789  
 

0.000.000

0.00

0.000

L S 

36,960.00000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1770 *Shoring (Area 10) 0.000

0.000

206-01790  
 

0.000.000

0.00

0.000

L S 

12,495.00000

1775 *Shoring (Area 11) 0.000

0.000

206-01791  
 

0.000.000

0.00

0.000

L S 

29,295.00000

1780 *Shoring (Area 12) 0.000

0.000

206-01792  
 

0.000.000

0.00

0.000

L S 

12,495.00000

1785 *Shoring (Area 13) 0.000

0.000

206-01793  
 

0.000.000

0.00

0.000

L S 

15,750.00000

1790 *Shoring (Area 14) 0.000

0.000

206-01794  
 

0.000.000

0.00

0.000

L S 

33,600.00000

1795 *Shoring (Area 15) 0.000

0.000

206-01795  
 

0.000.000

0.00

0.000

L S 

29,295.00000

1800 *Shoring (Area 16) 0.000

0.000

206-01796  
 

0.000.000

0.00

0.000

L S 

15,855.00000

1805 *Shoring (Area 17) 0.000

0.000

206-01797  
 

0.000.000

0.00

0.000

L S 

41,475.00000

1810 *Shoring (Area 18) 0.000

0.000

206-01798  
 

0.000.000

0.00

0.000

L S 

12,495.00000

1815 *Shoring (Area 19) 0.000

0.000

206-01799  
 

0.000.000

0.00

0.000

L S 

31,710.00000

1820 *Shoring (Area 20) 0.000

0.000

206-01800  
 

0.000.000

0.00

0.000

L S 

43,890.00000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1825 *Shoring (Area 21) 0.000

0.000

206-01801  
 

0.000.000

0.00

0.000

L S 

25,200.00000

1830 *Shoring (Area 22) 0.000

0.000

206-01802  
 

0.000.000

0.00

0.000

L S 

13,650.00000

1835 *Shoring (Area 30) 0.925

0.000

206-01810  
 

51,508.430.925

0.00

1.000

L S 

55,684.79000

1840 *Shoring (Area 31) 0.925

0.000

206-01811  
 

51,508.430.925

0.00

1.000

L S 

55,684.79000

1845 *Shoring (Area 36) 0.000

0.000

206-01816  
 

0.000.000

0.00

0.000

L S 

213,570.00000

1850 *Shoring (Area 37) 0.000

0.000

206-01817  
 

0.000.000

0.00

0.000

L S 

76,492.50000

1855 *Shoring (Area 38) 0.700

0.000

206-01818  
 

83,226.670.700

0.00

1.000

L S 

118,895.24000

1860 *Shoring (Area 39) 0.700

0.000

206-01819  
 

21,801.720.700

0.00

1.000

L S 

31,145.31000

1865 *Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

0.000

EACH

7,633.50000

1870 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

4.000

SF  

190.58000

1875 *Geomembrane 774.500

249.500

420-00000  
 

11,591.681,024.000

2,824.34

1,965.000

SY  

11.32000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1880 Pile Tip 20.000

0.000

502-00460  
 

3,939.6020.000

0.00

36.000

EACH

196.98000

1885 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

8.000

EACH

1,821.15000

1890 Steel Piling (HP 14x89) 2,068.520

0.000

502-11489  
 

200,791.242,068.520

0.00

3,602.810

LF  

97.07000

1891 Added Item (Foot)/ / Steel Piling Cut-offs (per 
Section 502.13)

41.150

0.000

900-00012  
 

3,195.7141.150

0.00

201.990

LF  

77.66000

1895 *Drilled Shaft (30 Inch) 1,224.040

0.000

503-00030  
 

493,483.971,224.040

0.00

1,837.000

LF  

403.16000

1896 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal
Compensation

2.000

0.000

900-00012  
 

927.262.000

0.00

2.000

LF  

463.63000

1900 *Drilled Shaft (48 Inch) 722.330

32.000

503-00048  
 

482,439.29754.330

20,465.92

1,223.000

LF  

639.56000

1905 *Bridge Drain 4.000

1.000

513-00600  
 

24,714.205.000

4,942.84

6.000

EACH

4,942.84000

1910 Waterproofing (Membrane) 3,836.000

0.000

515-00120  
 

81,169.763,836.000

0.00

9,154.000

SY  

21.16000

1915 *Concrete Sealer 210.000

0.000

515-00400  
 

2,734.20210.000

0.00

427.000

SY  

13.02000

1920 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

252.47000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1920 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

102.60000

1920 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

102.60000

1920 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

102.60000

1921 Br Expan Device (0-4 In) 329.000

147.000

518-01004  
 

121,594.20476.000

37,551.15

873.000

LF  

255.45000

1921 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

102.60000

1921 MATERIAL ALLOWANCE Expansion Device 213.000

-147.000

6,771.6066.000

-15,082.20LF  

102.60000

1921 MATERIAL ALLOWANCE Expansion Device 331.000

0.000

33,960.60331.000

0.00LF  

102.60000

1925 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

873.000

LF  

31.44000

1930 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

0.000

CY  

1,443.75000

1935 *Concrete Class D (Bridge) 2,278.170

145.920

601-03040  
 

1,708,813.762,424.090

102,863.39

4,571.000

CY  

704.93000

1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 0.000

0.000

0.000.000

0.00CY  

1,245.25142
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor t 
1935-001

0.000

0.000

0.000.000

0.00CY  

704.93000

1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935- 002, 
003, 004

0.000

0.000

0.000.000

0.00CY  

704.93000

1936 Added Item (Dollar)/ Precast Concrete Deck Panel 
Materials

33,792.480

54,602.160

900-00006  
 

88,394.6488,394.640

54,602.16

149,128.080

DOL 

1.00000

1940 *Structural Concrete Coating 11,304.000

0.000

601-40301  
 

17,069.0411,304.000

0.00

40,711.000

SF  

1.51000

1945 *Reinforcing Steel (Epoxy Coated) 552,984.600

36,239.800

602-00020  
 

730,638.26589,224.400

44,937.35

1,077,477.000

LB  

1.24000

1950 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

30.02000

1955 *Bridge Rail Type 7 618.000

0.000

606-10700  
 

60,959.52618.000

0.00

621.000

LF  

98.64000

1960 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

472.000

LF  

152.70000

1960 MATERIAL ALLOWANCE Galvanized Steel Railing, Ty pe 10R 439.000

0.000

32,398.20439.000

0.00LF  

73.80000

1965 *Bridge Rail Type 10M 369.000

0.000

606-11030  
 

56,984.67369.000

0.00

1,362.000

LF  

154.43000

1965 MATERIAL ALLOWANCE Bridge Rail Hardware 255.000

0.000

18,819.00255.000

0.00LF  

73.80000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 60

PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1965 MATERIAL ALLOWANCE Bridge Rail 369.000

0.000

27,232.20369.000

0.00LF  

73.80000

1970 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

286.000

LF  

87.40000

1975 *Fence Chain Link (Special) (36 Inch) 576.000

0.000

607-53137  
 

30,879.36576.000

0.00

576.000

LF  

53.61000

1980 *2 Inch Electrical Conduit 2,556.000

0.000

613-00200  
 

32,077.802,556.000

0.00

3,705.000

LF  

12.55000

1985 *Prestressed Concrete I (Special)(South Gap Pro ject - 
BT50) 

1,476.000

0.000

618-01150  
 

459,434.521,476.000

0.00

1,476.000

LF  

311.27000

1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed  
Concrete Girders

0.000

0.000

0.000.000

0.00LF  

187.32355

1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000

0.000

0.000.000

0.00LF  

18.23801

1990 *Prestressed Concrete I (Special)(South Gap Pro ject - 
BT58) 

1,080.000

0.000

618-01158  
 

337,024.801,080.000

0.00

1,944.000

LF  

312.06000

1990 MATERIAL ALLOWANCE Diaphragms--16 Each 864.000

0.000

6,380.87864.000

0.00LF  

7.38527

1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 1.000

0.000

193.241.000

0.00LF  

193.24000

1995 *Prestressed Concrete I (Special)(South Gap Pro ject - 
BT66) 

2,552.000

0.000

618-01166  
 

829,119.282,552.000

0.00

5,423.000

LF  

324.89000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1995 MATERIAL ALLOWANCE Diaphragms--96 Each 2,871.000

0.000

45,604.462,871.000

0.00LF  

15.88452

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3  (1908) 2.000

0.000

378.062.000

0.00LF  

189.03000

CAT 6,697,460.42263,161.1811,602,985.94CURRENT AMT0300 $ $ $

CAT NO0310 Walls 

0407 Modify Str (Spec) (FR36) 0.000

0.000

210-04027  
 

0.000.000

0.00

0.000

EACH

4,694.48000

1861 Shoring (AREA 40) 1.000

0.000

206-01750  
 

112,079.881.000

0.00

1.000

L S 

112,079.88000

2000 *Structure Excavation 55,135.000

4,502.000

206-00000  
 

1,192,740.0059,637.000

90,040.00

80,802.000

CY  

20.00000

2005 *Structure Backfill (Special) 3,601.000

0.000

206-00050  
 

307,849.493,601.000

0.00

3,601.000

CY  

85.49000

2010 *Structure Backfill (Class 1) 51,232.000

4,203.000

206-00100  
 

2,027,257.9555,435.000

153,703.71

101,321.000

CY  

36.57000

2015 *Structure Backfill (Class 2) 4,206.000

0.000

206-00200  
 

88,326.004,206.000

0.00

4,206.000

CY  

21.00000

2020 *Mechanical Reinforcement of Soil 27,646.000

0.000

206-00360  
 

518,638.9627,646.000

0.00

32,779.000

CY  

18.76000

2025 *Geomembrane 12,819.000

0.000

420-00000  
 

145,111.0812,819.000

0.00

15,929.000

SY  

11.32000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0310 Walls 

2030 *Precast Panel Facing 43,631.000

0.000

504-04420  
 

1,229,521.5843,631.000

0.00

54,320.000

SF  

28.18000

2035 *Concrete Slope and Ditch Paving 24.100

0.000

507-00000  
 

35,515.6924.100

0.00

112.000

CY  

1,473.68000

2040 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

10,619.000

SY  

13.02000

2045 Concrete Class D (Wall) 4,225.700

1,059.400

601-03050  
 

2,947,394.575,285.100

590,806.19

11,671.000

CY  

557.68000

2050 *Structural Concrete Coating 43,214.000

0.000

601-40301  
 

65,253.1443,214.000

0.00

144,003.000

SF  

1.51000

2055 *Reinforcing Steel 189,658.000

17,427.000

602-00000  
 

223,651.80207,085.000

18,821.16

490,637.000

LB  

1.08000

2060 *Reinforcing Steel (Epoxy Coated) 224,380.000

50,467.000

602-00020  
 

340,810.28274,847.000

62,579.08

592,596.000

LB  

1.24000

2061 Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate d) 
/ Stockpiled Material

0.000

36,507.830

900-00006  
 

36,507.8336,507.830

36,507.83

36,507.830

DOL 

1.00000

2065 *Inlet Special 2.000

0.000

604-19000  
 

10,500.002.000

0.00

2.000

EACH

5,250.00000

2070 Geocomposite Drain with Pipe 875.000

0.000

605-83002  
 

18,375.00875.000

0.00

1,086.000

SY  

21.00000

2075 *Guardrail Type 9 (Style CD) (Special) 264.000

0.000

606-00931  
 

53,064.00264.000

0.00

264.000

LF  

201.00000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0310 Walls 

2080 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

12,940.000

LF  

98.64000

2081 Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

2.000

EACH

17,587.50000

2085 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

568.000

LF  

132.83000

2090 *Bridge Rail Type 10M 552.000

0.000

606-11030  
 

85,245.36552.000

0.00

552.000

LF  

154.43000

2090 MATERIAL ALLOWANCE Bridge Rail 5.000

0.000

369.005.000

0.00LF  

73.80000

2095 *Fence Wire With Metal Posts 2,202.000

86.000

607-01050  
 

77,334.402,288.000

2,906.80

3,235.000

LF  

33.80000

2096 Added Item (Dollar)/ Price Reductions per Subsectio n 
105.03

-2,401.330

0.000

900-00006  
 

-2,401.33-2,401.330

0.00

0.000

DOL 

1.00000

CAT 9,513,144.68955,364.7718,154,228.84CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2100 Field Office (Class 2) 3.000

0.000

620-00002  
 

191,769.243.000

0.00

3.000

EACH

63,923.08000

2105 Field Office (Special) 1.000

0.000

620-00005  
 

585,191.281.000

0.00

1.000

EACH

585,191.28000

2110 Field Laboratory (Class 2) 2.000

0.000

620-00012  
 

69,514.102.000

0.00

2.000

EACH

34,757.05000
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PCN: 22591-BID    ESTIMATE RUN 10/13/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2115 Sanitary Facility 4.000

0.000

620-00020  
 

14,280.004.000

0.00

4.000

EACH

3,570.00000

CAT 860,754.620.00860,754.62CURRENT AMT0400 $ $ $

$64,532,387.525,089,844.91$130,812,716.67$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/13/2020

ESTIMATE SUMMARY 12:12:34

CONTID: C22927-COMBO   ESTIMATE NO: 0014 PROG 2005

PCN: 22927-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PKG 3PERCENT TIME:

PROJECT NO: FBR0252-486                   

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,056,320.49 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 123,757,660.41 NON-PARTICIPATING 8,368.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
29,963.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

34.16%

2,670,565.08

8,368.10

38,331.45

38,331.45

$

$

$

$

0.00

1,385,755.41

1,385,755.41

142,322.95

1,528,078.36

-38,058.06

0.00

1,490,020.30

0.00

AMOUNT DUE 1,490,020.30 38,331.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,331.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

416.0 TIME ALLOW: 11/23/2022 ??:??:??

ORIG TIME ALLOW: 11/23/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2019

08/07/2019

09/25/2020

07/02/2019

07/29/2019

08/06/2019

08/07/2019
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PCN: 22927-BID    ESTIMATE RUN 10/13/2020

PROJECT: FBR0252-486                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0005 Removal of Bridge 0.500

0.000

202-00400  
 

72,413.270.500

0.00

2.000

EACH

144,826.54000

0010 *Structure Excavation 2,944.000

0.000

206-00000  
 

58,880.002,944.000

0.00

6,822.000

CY  

20.00000

0015 Structure Backfill (Class 1) 6,713.000

0.000

206-00100  
 

245,494.416,713.000

0.00

15,642.000

CY  

36.57000

0020 *Structure Backfill (Class 2) 395.000

0.000

206-00200  
 

8,295.00395.000

0.00

657.000

CY  

21.00000

0025 *Mechanical Reinforcement of Soil 4,956.000

0.000

206-00360  
 

92,974.564,956.000

0.00

11,357.000

CY  

18.76000

0030 *Shoring (Area 32) 1.000

0.000

206-01812  
 

74,597.291.000

0.00

1.000

L S 

74,597.29000

0035 *Shoring (Area 33) 0.000

0.000

206-01813  
 

0.000.000

0.00

1.000

L S 

67,215.52000

0040 *Shoring (Area 34) 1.000

0.000

206-01814  
 

85,414.671.000

0.00

1.000

L S 

85,414.67000

0045 *Shoring (Area 35) 0.000

0.000

206-01815  
 

0.000.000

0.00

1.000

L S 

69,894.09000

0050 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

794.000

TON 

104.74000

0055 *Geomembrane 1,721.000

0.000

420-00000  
 

19,481.721,721.000

0.00

5,622.000

SY  

11.32000
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PCN: 22927-BID    ESTIMATE RUN 10/13/2020

PROJECT: FBR0252-486                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0060 Pile Tip 10.000

0.000

502-00460  
 

1,969.8010.000

0.00

42.000

EACH

196.98000

0062 CJP Splice 4.000

0.000

502-00500  
 

7,284.604.000

0.00

10.000

EACH

1,821.15000

0065 Steel Piling (HP 14x89) 674.810

0.000

502-11489  
 

65,503.81674.810

0.00

2,367.310

LF  

97.07000

0066 Added Item (Foot)/ / Steel Piling Cut-offs (per 
Section 502.13)

10.050

0.000

900-00012  
 

780.4810.050

0.00

210.000

LF  

77.66000

0070 *Precast Panel Facing 7,106.000

0.000

504-04420  
 

200,247.087,106.000

0.00

14,077.000

SF  

28.18000

0075 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

17.000

CY  

1,473.68000

0080 *Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

4.000

EACH

4,942.84000

0085 Waterproofing (Membrane) 359.000

0.000

515-00120  
 

7,596.44359.000

0.00

1,634.000

SY  

21.16000

0090 *Concrete Sealer 38.000

0.000

515-00400  
 

494.7638.000

0.00

75.000

SY  

13.02000

0095 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

552.000

LF  

31.44000

0100 Concrete Class D (Bridge) 120.600

0.000

601-03040  
 

85,014.56120.600

0.00

596.000

CY  

704.93000
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PCN: 22927-BID    ESTIMATE RUN 10/13/2020

PROJECT: FBR0252-486                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0105 Concrete Class D (Wall) 14.700

0.000

601-03050  
 

8,197.9014.700

0.00

24.000

CY  

557.68000

0110 *Structural Concrete Coating 7,650.000

0.000

601-40301  
 

11,551.507,650.000

0.00

17,749.000

SF  

1.51000

0115 *Reinforcing Steel 266.000

0.000

602-00000  
 

287.28266.000

0.00

1,122.000

LB  

1.08000

0120 *Reinforcing Steel (Epoxy Coated) 27,189.000

0.000

602-00020  
 

33,714.3627,189.000

0.00

120,173.000

LB  

1.24000

0120 MATERIAL ALLOWANCE Rebar 0.000

19,731.999

13,405.9219,731.999

13,405.92LB  

0.67940

0120 MATERIAL ALLOWANCE Rebar 0.000

22,109.000

16,557.4322,109.000

16,557.43LB  

0.74890

0125 Geocomposite Drain with Pipe 184.000

0.000

605-83002  
 

3,864.00184.000

0.00

288.000

SY  

21.00000

0130 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

292.000

LF  

201.00000

0135 *Bridge Rail Type 7 108.000

0.000

606-10700  
 

10,653.12108.000

0.00

216.000

LF  

98.64000

0140 *Fence Wire With Metal Posts 425.000

0.000

607-01050  
 

14,365.00425.000

0.00

519.000

LF  

33.80000

0145 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

212.000

LF  

53.61000
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PCN: 22927-BID    ESTIMATE RUN 10/13/2020

PROJECT: FBR0252-486                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:12:34

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0150 *2 Inch Electrical Conduit 216.000

0.000

613-00200  
 

2,710.80216.000

0.00

432.000

LF  

12.55000

0155 *Prestressed Concrete Box (Depth 32" Through 48 ") 1,995.000

0.000

618-01994  
 

109,066.651,995.000

0.00

9,177.000

SF  

54.67000

0156 Prestress Conc Box (Depth Less Than 32") Item N umber 
Correction

0.000

0.000

618-01992  
 

0.000.000

0.00

0.000

SF  

54.67000

0156 MATERIAL ALLOWANCE Prestress Girder 3,174.000

0.000

112,359.603,174.000

0.00SF  

35.40000

0160 Construction Surveying (Bridge Enterprise) 0.900

0.000

625-00000  
 

47,748.960.900

0.00

1.000

L S 

53,054.40000

0165 Mobilization (without Autopay) (Bridge Enterpri se) 0.325

0.025

626-00100  
 

117,153.440.350

8,368.10

1.000

L S 

334,724.12000

0170 F/A Minor Contract Revisions Bridge Enterprise 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,528,078.4138,331.454,056,320.49CURRENT AMT0300 $ $ $

$ 1,528,078.4138,331.45$4,056,320.49$CURRENT AMTPROJECT TOTAL


